U.S. ENVIRONMENTAL PROTECTION AGENCY
POLLUTION/SITUATION REPORT
Old American Zinc - Removal Polrep

UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
Region V

POLREP #5

On-going Removal Operations

Old American Zinc

B5A1

Fairmont City, IL

Latitude: 38.6489584 Longitude: -90.0932582

Subject:

To: Doug Ballotti, USEPA
Sam Borries, U.S. EPA
Brian Schlieger, U.S. EPA
Jason El-Zein, U.S. EPA
Mike Ribordy, U.S. EPA
Steve Ridenour, U.S. EPA
Bruce Everetts, lllinois EPA

Kevin Turner, OSC
11/9/2018
10/15/2018 — 11/9/2018

From:
Date:
Reporting Period:

1. Introduction
1.1 Background

Site Number: B5A1 Contract Number:
D.O. Number: Action Memo Date: 5/10/2018
Response Authority: CERCLA Response Type: Time-Critical

Response Lead: EPA Incident Category: Removal Action
NPL Status: NPL Operable Unit:

Mobilization Date: 6/6/2018 Start Date: 6/11/2018
Demob Date: Completion Date:

CERCLIS ID: IL0000034355 RCRIS ID:

ERNS No.: State Notification:

FPN#: Reimbursable Account #:

1.1.1 Incident Category

See Initial POLREP

1.1.2 Site Description

See Initial POLREP

1.1.2.1 Location

See Initial POLREP

1.1.2.2 Description of Threat

See Initial POLREP

1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results

See Initial POLREP

2. Current Activities
2.1 Operations Section
2.1.1 Narrative

The high concentrations of lead and/or arsenic in soil constitute an imminent threat to human health as documented above.
Continued response actions were immediately required to mitigate exposure to nearby residents to hazardous substances
through the soil pathway. The residential yards have high accessibility to sensitive populations, including young children under
the age of 7 years and pregnant women. In fact, these sensitive populations and young children have been observed playing in
the play fields and contaminated yards. Adults and children may be exposed to elevated levels of lead from normal foot traffic,
yard work, and play. The response actions will prevent, limit, and mitigate threats to human health including sensitive
populations.

Impacted soils will be removed and consolidated into an on-site soil repository at the former Old American Zinc facility.
2.1.2 Response Actions to Date

The OSC tasked the ERRS (ER, LLC) and START (Tetra Tech) contractors to perform the following actions with important



project benchmarks of:

Develop and implement a Removal Action Work Plan (RAWP);

Develop and implement an Emergency Contingency Plan (ECP);

Develop and implement a Site Health & Safety Plan (HASP) consistent with the work to be performed;
Develop and implemented an Air Monitoring Plan (AMP);

As related to the AMP, START has developed and implemented a particulate air monitoring system with real-time dust
particulate monitoring (DustTrak) using the Emergency Response Team VIPER System;

On June 04, OSC Turner notified the lllinois State Archeological Survey (ISAS) that removal of heavy metals
contaminated soil near the Cahokia Mounds State Historic Site;

As a result, to above bullet point and inconsideration to the ISAS notification, the OSC has instructed ERRS and
START as to shut-down procedures related to discovery of pottery pieces, arrowheads, bones, etc.;

On June 11, 2018, removal work at the first residential property began. The OSC will utilize an interpreter for Spanish
only speaking homeowners;

On June 12, 2018, the ERRS contractor arranged for diesel powered electrical service be provided to support project
needs inside the temporary field office.

On June 13, 2018, arrangements were made to deliver limestone rock, sand and clean fill dirt materials to be used for
backfilling restoration purposes;

On June 18, 2018, a second ERRS excavation crew was added to daily operations;

On June 21, 2018, OSC Turner secured alley access approval from Fairmont City officials related to removal of
impacted soils

On July 16, 2018, a second restoration crew was added to restore residential properties in a manner that subjects the
homeowners to the least amount if inconvenience.

On July 23, 2018, a 3'd excavation crew was added to address removal work related to impacted alleyways.

On July 25, 2018, the first alleyway (AT23) was restored and returned to service for Fairmont City refuse collection and
residential access.

On August 2, 2018, ERRS initiated the removal of lead impacted soils placed over a 24-inch high-pressure natural gas
main operated by CenterPoint Energy. ERRS coordinated site work with the CenterPoint on-site representative until
the restoration completion on 8/21/2018.

On August 6, 2018, a 4™ excavation crew was added in preparation to removal work at a large mobile home park.

On August 13, 2018, the RPM, Sheila Desai, submitted a list of 8 additional properties for time-critical removal action
conducted by Removals Branch.

On August 16, 2018, the second alleyway (AT8), was restored and returned to service for Fairmont City refuse
collection and residential access.

On August 28, 2018, the third of five alleyways (AT2-S), was restored and returned to service for Fairmont City
refuse collection and residential access.

On September 4, 2018, ERRS initiated removal and restoration work at the HavaHome Mobile Home Park. This
work is expected to take up to 7 weeks, weather pending.

As of October 1, 2018, an archeologist will observe the residential removal work conducted by EPA. The
archeologists will likely remain engaged for the duration of the removal action.

On October 9, 2018, a larger tracked excavator was delivered to the site for removal work related to parcels
greater than 1-acre.

On October 12, 2018, the fourth of five alleyways (AT7) was restored and returned to service for Fairmont City
refuse collection and residential access.

On October 15, 2018, a large tracked excavator was delivered to the site for removal work at the many large
undeveloped lots.

On October 18, 2018, ERRS excavation crews discovered bones wrapped in fabric suspected to be human
remains. The crew was instructed to continue excavation elsewhere during such time for local law
enforcement along with the Madison County, Illinois Coroner’s office to ultimately determine the remains
were of a large canine animal.

Heavy rains on October 31 and November 1, 5 and 9, 2018, requiring the suspension of all site activities.

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs)

Enforcement actions are pending at this time.

2.1.4 Progress Metrics

The following summary indicates on-site repository disposal summary and the number of homes and alleyways that have
been remediated in 2018:

Property | PToP- |Excavation| Excavation | Backfill | Backfin | Excavate | Backfill | Hydro
O Address Started Complete Start Complete e s SI0C|
ID No. P P Yards Yards | Complete
593X
1 | Collinsville 392 6/11/2018 6/13/2018 6/13/2018 6/18/2018 282 336 7/20/2018
Road
2 | 261X N 35t 135 6/14/2018 6/18/2018 6/18/2018 6/19/2018 150 78 7/23/2018




3 | o55xN43d | 814 6/18/2018 | 6/19/2018 | 6/20/2018 | 6/21/2018 9% 90 7/23/2018
371X
4 | Collinsville 329 6/18/2018 | 6/20/2018 | 6/20/2018 | 7/2/2018 192 258 | 7/23/2018
Road
5 | 251x N 361 74 6/19/2018 | 6/20/2018 | 6/20/2018 | 6/21/2018 48 36 712012018
6 | 254x N 36t 120 6/22/2018 | 6/28/2018 | 6/29/2018 | 7/9/2018 126 72 7/23/2018
7 | 253x N 36t 101 6/22/2018 | 6/27/2018 | 6/28/2018 | 7/3/2018 120 114 | 7/20/2018
251X N
8 | ond 81 6/27/2018 | 6/29/2018 | 7/2/2018 | 7/10/2018 150 156 | 7/23/2018
9 | 2541 N 361 112 6/28/2018 | 7/9/2018 | 7/312018 | 7/12/2018 174 168 | 7/23/2018
10 | 270x N 370 141 7/9/2018 | 7/10/2018 | 7/12/2018 | 7/13/2018 % 78 712312018
253X &
11 " 575 7110/2018 | 7/13/2018 | 7/17/2018 | 7/19/2018 216 222 | 7/23/2018
253X N 36
12 | 361X Maple 859 71012018 | 7/11/2018 | 7/16/2018 | 7/16/18 48 48 7/20/2018
13 | 254x N 315t 113 716/2018 | 7/23/2018 | 7/19/2018 | 8/2/2018 300 222 | 8/13/2018
14 | 361X Maple 326 713/2018 | 7/23/2018 | 7/18/2018 | 7/26/1816 408 444 | 813/2018
15 | 361X Maple 327 711112018 | 712/2018 | 7/17/2018 | 7/18/2018 156 174 | 7/23/2018
16 | 331X Maple 309 712412018 | 7/26/2018 | 7/30/2018 | 8/2/2018 90 70 8/13/2018
17 | 331x Maple 618 712412018 | 7/26/201887 | 7/30/2018 | 8/2/2018 162 168 | 8/13/2018
250X N
18 | Sy 87 7/23/2018 | 7/24/2018 | 7/26/2018 | 7/27/18 60 24 8/13/2018
221X
19 819 7/24/2018 | 8/1/2018 | 7/30/2018 | 8/9/2018 558 444 | 8/13/2018
Cookson
262X N.
20| Dy 138 7/26/2018 | 81/2018 | 8212018 | 8/8/2018 192 252 9/5/2018
21| 370x 328 8/1/2018 | 8/9/2018 | 8/9/2018 | 8/14/2018 306 282 9/5/2018
Cookson
326X
2 1026 8/2/2018 | 8/13/2018 | 8/16/2018 | 8/21/2018 474 480 9/4/2018
Canteen
201X
23| oo 908 8/9/2018 | 8/10/2018 | 8/16/2018 | 8/21/2018 156 174 9/4/2018
253X N>
2| e 894 8/13/2018 | 8/14/2018 | 8/27/2018 | 8/28/2018 90 84 9/5/2018
252X N.
2| s 563 8/13/2018 | 817/2018 | 8/28/2018 | 9/6/2018 294 276 | 9/14/2018
26 | 401X Maple | R003 | 8/14/2018 | 8/20/2018 | 8/21/2018 | 8/27/2018 250 264 9/5/2018
276X N.
27 | Jare 602R | 8/20/2018 | 8/28/2018 | 8/30/2018 | 9/6/2018 414 396 | 9/14/2018
551X Only rock
28 901 8/20/2018 | 8/21/2018 | 8/22/2018 | 8/23/2018 66 12 no hydro-
Delmar
seed
29 | 390X 368R | 8/21/2018 | 8/27/2018 | 8/28/2018 | 8/30/2018 102 % 9/5/2018
Cookson
284X N.
30 | Jair RIO08A | 8/27/2018 | 8/30/2018 | 8/30/2018 | 9/5/2018 174 180 | 914/2018
619X
31 921 8/27/2018 | 9/512018 | 9712018 | 917118 318 372 | 9resr2018
Maryland
275X N.
32 | S 1042 | 8/28/2018 | 8/30/2018 | 8/30/2018 | 9/6/2018 9% 84 9/14/2018
284X N.
33| RI008B | 8/28/2018 | 8/30/2018 | 8/30/2018 | 9/5/2018 84 78 9/14/2018
34 | 321X Maple 767 9/4/2018 | 9/11/2018 | 9/10/2018 | 9/13/2018 520 502 | 9/14/2018
250X &
35 | 250X N. 0066/0544 | 9/4/2018 | 9/11/2018 | 9/4/2018 | 9/18/2018 318 346 | 9/28/2018
34th
551X
36 370 9/5/2018 | 9/17/2018 | 9/17/2018 | 9/18/2018 342 108 | 9/28/2018
Maryland
37 gg;’igome 807-49 | 9/4/2018 | 9/5/2018 | 9/5/2018 | 9/6/2018 156 90 | 911412018
38 gg;/il;ome 807-48 | 9/5/2018 | 9/6/2018 | 9/6/2018 | 9/6/2018 ) 30 9/14/2018
39 g’g;’i';"me 807-47 | 9/7/2018 | 9/10/2018 | 9/110/2018 | 9/10/2018 54 N/A | Only rock
40 | HavaHome 1 a7 46 | 911012018 | 91112018 | 912018 | 912018 66 N/A | Only rock

807-46




253X N.

4| ond 568 911/2018 | 9/13/2018 | 9/28/2018 | 10/2/2018 168 156 | 10/12/2018
253X N.
42| 105 9/12/2018 | 9/18/2018 | 9/24/2018 | 9/27/2018 270 282 | 9282018
43 gg;/il-;ome 807-45 | 9/11/2018 | 9/12/2018 | 9/12/2018 | 9/14/2018 138 48 9/14/2018
44 g’g;’j:"me 807-44 | 9/12/2018 | 9/13/2018 | 9/14/2018 | 9/14/2018 66 36 9/14/2018
45 g’g;’j;ome 807-43 | 9/13/2018 | 9/17/2018 | 917/2018 | 9/21/2018 9% 36 9/28/2018
274X N,
46 | 43 841 9/17/2018 | 10/10/2018 | 10/10/2018 | 10/11/2018 84 36 | 10112/2018
274X N.
47 | o 1048 | 9/18/2018 | 9/24/2018 | 9/20/2018 | 10/3/2018 168 78 | 10112/2018
251X N.
48 | o 761 9/18/2018 | 9/21/2018 | 9/24/2018 | 9/26/2018 480 492 | 9/28/2018
254X N.
49 | 7t 117 9/18/2018 | 9/19/2018 | 9/21/2018 | 9/24/2018 72 84 9/28/2018
50 :g;’j";Ome 807-42 | 9/18/2018 | 9/20/2018 | 9/21/2018 | 9/21/2018 204 24 9/28/2018
51 gg}’jﬂ'ome 807-41 | 9/19/2018 | 9/21/2018 | 9/21/2018 | 9/24/2018 210 24 All rock
254X N.
52 | o 124 9/18/2018 | 9/24/2018 | 9/28/2018 | 10/3/2018 234 150 | 10/12/2018
254X N.
53 | Lot 123 0/24/2018 | 9/27/2018 | 10/3/2018 | 10/9/2018 174 114 | 1011212018
54 gg;’i';ome 807-40 | 9/20/2018 | 9/21/2018 | 9/25/2018 | 10/3/2018 54 64 | 10/28/2018
55 gg;/_a?’l-;ome 807-39 | 9/24/2018 | 9/25/2018 | 9/25/2018 | 10/4/2018 120 30 | 10/28/2018
332X
56 314 9/24/2018 | 10/5/2018 | 10/9/2018 | 10/22/2018 | 468
Cookson
302X N.
57 | oyt 608 9/25/2018 | 9/26/2018 | 10/2/2018 | 10/3/2018 90 78 | 1011212018
233X N.
5 | o 9/25/2018 | 9/25/2018 | 10/9/2018 | 10/12/2018 | 10/22/2018 | 438 522
59 g’g}’f";;ome 807-38 | 9/25/2018 | 9/26/2018 | 10/3/2018 | 10/4/12018 | 108 84 | 10/12/2018
250X N.
60 | o 402R | 9/26/2018 | 9/27/2018 | 9/28/2018 | 10/2/2018 192 84 | 1012/2018
61| havatlome | go737 | or272018 | 9/27/2018 | 10412018 | 10/52018 | 60 12 | 10/12/2018
62 gg}’f"s'?me 80736 | 9/27/2018 | 9/28/2018 | 10/9/2018 | 10/9/2018 18 12 | 101272018
283X N.
63 425,’1 108R | 9/28/2018 | 10/1/2018 | 10/18/2018 | 10/19/2018 66 6
64 gg}’i’?me 807-35 | 9/28/2018 | 9/28/2018 | 10/9/2018 | 10/9/2018 60 N/A
65 :g;’i'fme 807-34 | 10/3/2018 | 10/10/2018 | 10/10/2018 | 10/31/2018 156 160
g6 | HavaHome 807 10/1/2018 | 10/4/2018 | 10/10/2018 | 10/31/2018 306
Empty Lot
253X N.
67 | o 571 10/10/2018 | 10/15/2018 | 10/12/2018 | 1017/2018 | 216 312
232X N.
68 | 46 10/10/2018 | 10/15/2018 | 10/23/2018 | 10/31/2018 | 204 342
t
69 ES):gr?aN 518 924C | 10/10/2018 | 10/10/2018 | 10/29/2018 | 10/31/2018 30 30
2757 N.
70 | e 321R | 10/11/2018 | 10/15/2018 | 10/19/2018 | 10/23/2018 | 228 162
71 | Woodrow 931-2 | 10/15/2018 | 10/22/2018 | 10/31/2018 1398
Ave 931-2
72 | 287X N 44th 817 10/15/2018 10/26/2018
73 | 287xN4sth | 279R | 10/16/2018 | 11/2/2018 1218
74 | Woodrow 931-1 | 10/23/2018 | 11/6/2018 912

Ave 931-1




Woodrow
75 Ave 807-3 807-3 10/29/2018
287X N 44t
76 (Community 11/5/2018
Garden)
77 | S41XKinder | 4633 | 11/812018
Ave
Alleyway ID Excavation Excavation Restoration Excavate Restoration Rock
No. Started Completed Completed Cubic Yards Cubic Yards Number of
Loads
A23 7/23/2018 7/25/2018 7/25/2018 90 30 18
AT8 7/25/2018 8/10/2018 8/16/2018 429 290 60
AT2-S 8/13/2018 8/21/2018 8/28/2018 390 NA 90
AT7 10/1/2018 10/9/2018 10/9/2018 228 66 31
A1

2.2 Planning Section
2.2.1 Anticipated Activities

Site work in 2018 will remove heavy metals impacted soils from a current total of 96 residential properties lots that includes 5
alleyways, restore with clean soil and gravel and re-establish with hydro-seed protective grass cover.

2.2.1.1 Planned Response Activities

No additional response actions are planned beyond removal and restoration of heavy metal impacted soils.

2.2.1.2 Next Steps

Continue removal work of parcels greater than one-acre to the best schedule extent unless inclement weather dictates

otherwise.

Anticipating demobilization during the week of December 10, 2018.

2.2.2 Issues

Wet weather has impacted excavation, soil backfilling and hydroseeding restoration activities that also may ultimately impact
site work and the overall project schedule.

2.3 Logistics Section
Not Applicable

2.4 Finance Section
2.4.1 Narrative

A TDD for $200,000 was issued to Tetra Tech Inc., on May 24, 2018.

A TDD amendment for $100,000 was secured on September 13, 2018.
The current START project budget is: $300,000.00.
As of November 2, 2018, START costs to date are $209,643.00

A Task Order (TO) for $1,500,000.00 was issued to Environmental Restoration, LLC (ER LLC.), on May 22, 2018.

A TO Modification for $1,100,000.00 was issued to ER, LLC. on August 27, 2018.
As of November 8, 2018, ER, LLC cost to date are $2,036,853.00.

Estimated Costs *

Total To %
Budgeted Date Remaining |[Remaining
Extramural Costs
ERRS - Cleanup Contractor |$2,600,000.00 |$1 ,036,853.00 |$1 ,563,147.00 ‘ 60.12%
|TAT/START | $300,000.00! | $209,643.00 ‘ $90,357.00 ‘ 30.12%
Intramural Costs
Total Site Costs ‘ $2,900,000.00‘ $1 ,246,496.00‘ $1 ,653,504.00‘ 57.02%

* The above accounting of expenditures is an estimate based on figures known to the OSC at the time this report was written.




The OSC does not necessarily receive specific figures on final payments made to any contractor(s). Other financial data
which the OSC must rely upon may not be entirely up-to-date. The cost accounting provided in this report does not
necessarily represent an exact monetary figure which the government may include in any claim for cost recovery.

2.5 Other Command Staff
2.5.1 Safety Officer

All field work was conducted under an approved Health and Safety Plan (HASP).
2.5.2 Liaison Officer

N/A

2.5.3 Information Officer

N/A

3. Participating Entities
3.1 Unified Command

NA
3.2 Cooperating Agencies

lllinois EPA

4. Personnel On Site

USEPA 2
START 1
ERRS 24

5. Definition of Terms

AMP Air Monitoring Plan

BTEX Benzene, toluene, ethyl benzene, xylenes

ECP Emergency Contingency Plan

EPA Environmental Protection Agency

ER, LLC Environmental Restoration, LLC

ERRS Emergency and Rapid Response Services

FPN Federal Project Number

HASP Health and Safety Plan

Haz-Cat Hazardous Categorization

IEPA lllinois Environmental Protection Agency

NA Not Applicable

NESHAPS National Emission Standards for Hazardous Air Pollution (asbestos)
NPDES National Pollution Discharge Elimination System
oscC On-Scene Coordinator

PCBs Polychlorinated Biphenyls

POLREP Pollution Report

PRP Potentially Responsible Party

RP Respondent

RAWP Removal Action Work Plan

SAP Sampling and Analysis Plan

SITREP Situation Report

START Superfund Technical Assessment and Response Team (Tetra Tech)
TDD Technical Directive Document

TO Task Order

UST Underground Storage Tank

USEPA United States Environmental Protection Agency

6. Additional sources of information
6.1 Internet location of additional information/report

NA
6.2 Reporting Schedule

NA

7. Situational Reference Materials
No information available at this time.
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